. ~

ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Rajesh Dharia A0 SEPDOO |60-0942| - | 3o1)925-0408 | 3204E | Rel. Dev

8. CCR Title: Install Header files and library files under /tools for K-Par and REELrcbot.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 9/20/00

oy 7/7 zo | XN |con

1’7‘/ Qffice Mamager Signature/Date : 14. Category of Change: 15. Priority: {If “Emergency”
q . \Ci . 6’0 EDF (RTSC) filk in Block 28).
Emergency

16. Documghtatibn/Drawings Impacted: 17. Schedule 18. Cl(s) Affected:
NfA Impact:

NiA
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B None - Under 100K

22. Source Reference: [ JNCR (attach) [ JAction tem [ Tech Ref. [ IGSFC [XOther:
A. Dupree, Howard Ausden

23. Problem: (use acdditional Sheets if necessary)

(1) Header files and Libraries files for K-Par currently resides In home directory of Penghal Wang (fhome/pwang/cdromfncludes.h
and /home/pwang/cdrom/lib/.a

{2) For DLT need REELrobet header files and libfiles which is currently under Ai-Ping Wang's clearcase view (awang_media_server}
under fecs/formal/DSS/stmgt/sremedia/server ).

24. Proposed Solution: {use additional sheets if necessary)

(1) Install header iiles and lib. files for K-Par using following tar files under /tools/cdrom
cdrom.tar checksum 664359476 size 88064

lib.tar checksum 1681452358 size 710656

{2) Install Header files and Lib. files for Reelrobot using following tar files under flocls/reelrobol

sr.tar checksum 2957798760 size 2618368, Attachment provides containg of the tar files and check sum info.

25. Alternate Solwtion: (use additional sheets if necessary)
N/A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
BA schedule wilt further slip

27. Justification for Emergency {If Block 15 is “Emergency”):
SDSRV is taking over this work to support 6A integration testing which is already behind schedule.

28. Site(s) Affected: )XJEDF [JPvc [IvATC [JEDC [ GsFe [eRCc [INsIDG [Ismc [[Jak [PL
CJEoC [1IDG TestCell [ Other

29. Board Comments: 30, Work Assigned To: | 31. CCR Closed Date:

32. 3 hair (Sign/Daje): Disposition: @pp/Com. Disapproved Withdraw Fwd/ESDIS ERB
a9 Zc)/o@ Fwd/ECS

33. 'WI&O CCB Chair (Sigri/Date): ’ Disposition: Approved App/Com. Disapproved Wihdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withgkaw  Fwd/ESDIS ERB
Fwd/ESDIS
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